

D	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predecess	ors	7 W	T F	s s	Feb 13, '17 M T W	 sss	Feb 2
13			Mock-ups	13 days	Thu 2/23/17	Mon 3/13/17	0 days							, - 1	
14		-5	Android and Web	13 days	Thu 2/23/17	Mon 2/27/17	0 days			-					
15		*	Designing Sign-L	J ₃ days	Thu 2/23/17	Mon 2/27/17	229 days			_					
16		*	Designing Profile	e 3 days	Thu 2/23/17	Mon 2/27/17	229 days								
17		*	Concert/User Se	a 3 days	Thu 2/23/17	Mon 2/27/17	229 days			_					
18		-5	Mockup Scenario	C 13 days	Thu 2/23/17	Mon 3/13/17	0 days			-					
19		*	Leroy Velasquez	2 days	Sat 3/11/17	Mon 3/13/17	219 days			-					
20		*	John Smith	3 days	Thu 2/23/17	Mon 2/27/17	229 days			-					
21		*	Sarp and Mert	2 days	Sat 3/11/17	Mon 3/13/17	219 days			-					
22	7	*	Requirements & Desi	g0 days	Sun 3/19/17	Sun 3/19/17	216 days								
23		-	Diagram Creation	32 days	Thu 3/2/17	Fri 4/14/17	0 days								
24		-	Use Case Diagram	a3 days	Thu 3/2/17	Mon 3/6/17	0 days								
							l	I I							
			Task			Inactive Summ	ary		External Ta						
			Split			Manual Task			External Mi	ilesto	ne	♦			
Projec	t: Loc	oking4Co	oncerts Milestone		•	Duration-only			Deadline			1			
Date:	Fri 3/	24/17	Summary			Manual Summ			Progress						
			Project Sun			Manual Summ	•		Manual Pro	ogres	5				
			Inactive Tas			Start-only			Slack						
			Inactive Mi	lestone	\rightarrow	Finish-only	3								
						Pad	ge 2								

D	0	Task Mode	Task Name		Duration	Start	Finish	Free Slack	Predecessor	rs 7	<u>V T</u> F	<u> s</u> s	Feb 13, '17 M T W T F	S S M	eb 20
25		*	Conc	ert Creation	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
26		*	View	Concert and	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
27		*	Searc	ch Concert a	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
28		*	Regis	stration/Sign	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
29		*	Sign	In	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
30		*	Get F	Recommend	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
31		*	Follo	w Another U	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
32		*	Mark	a Concert A	3 days	Thu 3/2/17	Mon 3/6/17	224 days							
33		*	Class Di	agram	3 days	Thu 3/9/17	Mon 3/13/17	7219 days							
34		*	Sequen	ce Diagram	4 days	Thu 3/9/17	Tue 3/14/17	218 days							
35		*	Activity	Diagram	14 days	Tue 3/28/17	Fri 4/14/17	195 days							
36		*	Diagram C	Creation	0 days	Tue 4/18/17	Tue 4/18/17	194 days							
				Task			Inactive Summ	nary	E)	kternal Tasks	5				
				Split			Manual Task		Ex	kternal Miles	stone	\Diamond			
Proied	ct: Loc	oking4Co	ncerts	Milestone		♦	Duration-only		D	eadline		•			
	Fri 3/2			Summary			Manual Summ	•		rogress					
				Project Sum			Manual Summ	nary		lanual Progr	ess				
				Inactive Task	(Start-only	Е	SI	lack					
				Inactive Mile	estone	\Diamond	Finish-only]							
							Pa	ge 3							

ID	0	Task Mode	Task Name		Duration	Start	Finish	Free Slack	Predecesso		T F	s s	Feb 13, '17 M T W T F	S S M	eb 20, И Т
37		-5	Planning		39 days	Tue 3/14/17	Fri 5/5/17	0 days							
38		*	Commu	nication	4 days	Thu 3/16/17	Tue 3/21/17	213 days							
39		-5	Project l	Plan	11 days	Tue 3/14/17	Tue 3/28/17	0 days							
40		*	Miles Creat		11 days	Tue 3/14/17	Tue 3/28/17	208 days							
41		*	Test Plai	n	14 days	Tue 4/4/17	Fri 4/21/17	190 days							
42		*	Respons Assignm	ibility ent Matrix	14 days	Tue 4/18/17	Fri 5/5/17	180 days							
43		*	Project Pla	n	0 days	Tue 5/9/17	Tue 5/9/17	179 days							
44		-5	Testing		65 days	Mon 10/16/2	Fri 1/12/18	0 days							
45		*	Creating	Test Cases	65 days	Mon 10/16/17	Fri 1/12/18	0 days							
46		-5	Big Revisio	on	16 days	Fri 9/29/17	Fri 10/20/17	0 days							
47		*	Plan Rev	view	16 days	Fri 9/29/17	Fri 10/20/17	60 days							
48		*	Task Dis	tribution	16 days	Fri 9/29/17	Fri 10/20/17	60 days							
				Task			Inactive Summ	nary		xternal Tasks					
				Split			Manual Task		E:	xternal Milest	one	\Diamond			
				Milestone		♦	Duration-only		D	Deadline		.			
_		oking4Co	oncerts	Summary			Manual Summ		P	rogress					
Date:	rri 3/4	∠4/ ۱ /		Project Sumi	mary		Manual Summ			лапиаl Progre	SS				
				Inactive Task			Start-only	Ē		lack					
				Inactive Mile			Finish-only	3	·						
								ge 4							

ID	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predecessors		T F S S	Feb 13, '17 M T W T F	S S N	eb 20,
49		*	Responding on Feedbacks	16 days	Fri 9/29/17	Fri 10/20/17	60 days						
50	7	*	Database	0 days	Fri 10/20/17	Fri 10/20/17	60 days						
51		-5	Implementation	28 days	Sun 10/8/17	Wed 11/15/17	0 days						
52		-5	Back-End Developments	27 days	Sun 10/8/17	Tue 11/14/17	0 days						
53		-5	Database System Design / Implementation /Research		Sun 10/8/17	Fri 10/20/17	0 days						
54		*	Database Plan	1 day	Sun 10/8/17	Sun 10/8/17	70 days						
55		*	DB Modeling S	3 days	Tue 10/10/17	Thu 10/12/1	66 days						
56		*	User Table Im	7 days	Thu 10/12/17	Fri 10/20/17	60 days						
57		*	Concert Table	7 days	Thu 10/12/17	Fri 10/20/17	60 days						
58		-5	Algorithm Imple	16 days	Tue 10/24/1	Tue 11/14/1	0 days						
59		*	Search Algorit	l 3 days	Tue 10/24/17	Thu 10/26/1	56 days						
			Task			Inactive Summ	nary	[Ext	ernal Tasks	_			
			Split			Manual Task		Ext	ernal Milesto	ne 💠			
Droise	rti I o a	okina 4C o	Milestone		♦	Duration-only		De	adline	+			
Date:		oking4Co 24/17	Summary			Manual Summ	ary Rollup	Pro	gress				
	5/	.,	Project Sum	imary		Manual Summ	ary	Ma	nual Progres	5			
			Inactive Tas	k		Start-only	Е	Sla	ck				
			Inactive Mile	estone		Finish-only	3						
			l			Da	ge 5						

ID	0	Task Mode	Task Name		Duration	Start	Finish	Free Slack	Predecesso	ors 7	V T F	s s	Feb 13, '17 M T W T F	Feb	20, T
60		*	Re	commendat	6 days	Fri 10/27/17	Fri 11/3/17	50 days							
61		*	No	tifications A	5 days	Sat 11/4/17	Thu 11/9/17	46 days							
62		*	Со	ncert Info A	3 days	Sat 11/11/17	Tue 11/14/17	43 days							
63		-5	Front-E	nd Developı	26 days	Tue 10/10/1	Tue 11/14/1	0 days							
64		-5	Web	Developme	26 days	Tue 10/10/1	Tue 11/14/1	0 days							
65		*	Git	Connection	2 days	Tue 10/10/1	Wed 10/11/1	67 days							
66		*	jsp	Connection	3 days	Tue 10/10/1	Thu 10/12/1	66 days							
67		*	Log	gin Page Imp	5 days	Mon 10/16/1	Fri 10/20/17	60 days							
68		*	Sea	arch Page In	5 days	Fri 10/27/17	Thu 11/2/17	51 days							
69		*	No	tifications P	6 days	Tue 11/7/17	Tue 11/14/17	43 days							
70		*	Sea	arch Results	5 days	Sun 10/29/17	Thu 11/2/17	51 days							
71		*	Us	er Page Imp	5 days	Mon 11/6/17	Fri 11/10/17	45 days							
				l			I	1	I	l .					
				Task			Inactive Summ	nary		External Tasks					
				Split			Manual Task			External Miles	stone	♦			
Projec	t: Loo	oking4Co	ncerts	Milestone		•	Duration-only			Deadline		•			
Date:		-		Summary			Manual Summ			Progress					
				Project Sumr			Manual Summ	•		Manual Progr	ess				
				Inactive Task		î	Start-only		:	Slack					
				Inactive Mile	stone		Finish-only]							
							Pa	ge 6							

D	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predecess	ors 7	w т ғ	s s	Feb 13, '17 M T W T F	Feb
72		*	Concert Page	15 days	Wed 11/8/17	Tue 11/14/17	43 days						
73			Android Developr	n 27 days	Tue 10/10/1	Wed 11/15/1	0 days						
74		*	Build a workspa	c 1 day	Tue 10/10/17	Tue 10/10/17	68 days						
75		*	Login Page Impl	e 8 days	Wed 10/11/1	Fri 10/20/17	60 days						
76		*	Concert Page In	າເ 14 days	Fri 10/20/17	Wed 11/8/17	47 days						
77		*	User Profile Imp	5 days	Sat 10/28/17	Thu 11/2/17	51 days						
78		*	Database Conne	ec8 days	Mon 11/6/17	Wed 11/15/1	.42 days						
79		*	Designing Android and Web UI	0 days	Fri 11/17/17	Fri 11/17/17	40 days						
80			Documentation	32 days	Thu 11/16/1	Fri 12/29/17	0 days						
81		*	Project Process Do	oc 2 days	Thu 11/16/17	Fri 11/17/17	40 days						
82		*	Tutorial Creation	5 days	Mon 12/25/1	Fri 12/29/17	10 days						
83		*	Release	0 days	Fri 12/29/17	Fri 12/29/17	11 days						
			Task			Inactive Summ	ary		External Task	S			
			Split			Manual Task			External Mile	stone	\Diamond		
Projec	t Loc	oking4Co	Milestone		♦	Duration-only			Deadline		•		
Date:		_	Summary			Manual Summ	ary Rollup		Progress				
			Project Sui	mmary		Manual Summ	ary		Manual Prog	ress			
			Inactive Ta	sk		Start-only	Е		Slack				
			Inactive M	ilestone		Finish-only	3						
			'			Da	ge 7						

































































































