)	0	Task Mode	Task Name		Duration	Start	Finish	Free Slack	Predecess	ors , '17 28	5	Feb 13, '17   Mar 6, '17
1		-5	Github Repo	Creation	232 days	Thu 2/9/17	Sat 12/30/17	0 days				
2		*	Personal W	/iki page	1 day	Thu 2/9/17	Thu 2/9/17	0 days				
3		*	Project wik	i page cr	232 days	Fri 2/10/17	Sat 12/30/17	10 days	2			
4		*	Weekly iss	ue creati	232 days	Fri 2/10/17	Sat 12/30/17	10 days	2			
5		-9	Requirement	S	4 days	Thu 2/16/17	Tue 2/21/17	0 days				
6		-5	Requireme	ents Anal	2 days	Thu 2/16/17	Sun 2/19/17	0 days				
7		*	Discussii	ng the pr	1 day	Thu 2/16/17	Thu 2/16/17	0 days				
8		*	Asking u	nclear pa	2 days	Fri 2/17/17	Sun 2/19/17	0 days	7			
9		-5	Requireme	nts Elicit	2 days	Mon 2/20/1	Tue 2/21/17	0 days				
10		*	Talking t	o the cus	1 day	Mon 2/20/17	7 Mon 2/20/17	0 days	8			
11		*	Underst	anding ar	1 day	Tue 2/21/17	Tue 2/21/17	1 day	10			
12		-5	Mock-ups		13 days	Thu 2/23/17	Mon 3/13/17	0 days				
				ask			In active Cure			External Tasks		
				ask plit			Inactive Summ  Manual Task	lary I		External Milestone	<u> </u>	
				filestone	•	•	Duration-only			Deadline	. •	
,		king4Co	ncerts	ummary			Manual Summ			Progress		
vate: S	sat 3/	25/17		roject Sum	mary		Manual Summ	-		Manual Progress	_	
				nactive Task	•		Start-only			Slack		
				nactive Mile			Finish-only	3				
							D-	 ge 1				

D	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predecessors	, '17 28	Feb 1	13, '17 3 21	Mar 6, '17
13		-	Android and V	Web I3 days	Thu 2/23/17	Mon 2/27/17	0 days	9				
14		*	Designing Si	gn-U 3 days	Thu 2/23/17	Mon 2/27/17	10 days					
15		*	Designing Pr	rofile 3 days	Thu 2/23/17	Mon 2/27/17	10 days				-	
16		*	Concert/Use	er Sea3 days	Thu 2/23/17	Mon 2/27/17	10 days					
17		-	Mockup Scena	rio C 13 days	Thu 2/23/17	Mon 3/13/17	0 days	9			<del> </del>	
18		*	Leroy Velaso	quez 2 days	Sat 3/11/17	Mon 3/13/17	0 days					_
19		*	John Smith	3 days	Thu 2/23/17	Mon 2/27/17	10 days					
20		*	Sarp and Me	ert 2 days	Sat 3/11/17	Mon 3/13/17	0 days					_
21	7	*	Requirements &	Desig0 days	Tue 3/14/17	Tue 3/14/17	25 days	7,8,10,11,14,1	5,1			•
22		-5	Diagram Creation	n 24 days	Thu 3/2/17	Tue 4/4/17	0 days	9				<b>—</b>
23		-5	Use Case Diag	ram a3 days	Thu 3/2/17	Mon 3/6/17	0 days					
24		*	Concert Cre	ation 3 days	Thu 3/2/17	Mon 3/6/17	0 days					
				1								
			Task			Inactive Summ	ary		al Tasks	^		
			Split			Manual Task			al Milestone	<b>♦</b>		
rojec	t: Loc	oking4Co	ncerts		<b>\rightarrow</b>	Duration-only		Deadli		*		
		/25/17	Summ	•		Manual Summ		Progre				
				t Summary		Manual Summ	•		l Progress			
				ve Task		Start-only		Slack				
			Inactiv	ve Milestone	<b>\langle</b>	Finish-only	3					
						Pa	ge 2					

D	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predecessors	, '17 28	Feb 13, '17 5 13 21	Mar 6, '17 1 1 9
25		*	View Concert ar	c3 days	Thu 3/2/17	Mon 3/6/17	0 days				
26		*	Search Concert	a 3 days	Thu 3/2/17	Mon 3/6/17	0 days				
27		*	Registration/Sig	n3 days	Thu 3/2/17	Mon 3/6/17	0 days				
28		*	Sign In	3 days	Thu 3/2/17	Mon 3/6/17	0 days				
29		*	Get Recommend	d 3 days	Thu 3/2/17	Mon 3/6/17	0 days				
30		*	Follow Another	L3 days	Thu 3/2/17	Mon 3/6/17	0 days				
31		*	Mark a Concert	A3 days	Thu 3/2/17	Mon 3/6/17	0 days				
32		*	Class Diagram	3 days	Tue 3/7/17	Thu 3/9/17	0 days	24,25,26,27,2	28,29		
33		*	Sequence Diagram	4 days	Fri 3/10/17	Wed 3/15/17	70 days	32			
34		*	Activity Diagram	14 days	Thu 3/16/17	Tue 4/4/17	9 days	33			
35		*	Diagram Creation	0 days	Tue 4/18/17	Tue 4/18/17	194 days	34,21			
36		-5	Planning	39 days	Tue 3/14/17	Fri 5/5/17	0 days				1
								l	I		
			Task			Inactive Summ	nary	Exter	nal Tasks		
			Split			Manual Task			nal Milestone	$\Diamond$	
Projec	t: Loc	oking4Co	Milestone	•	<b>♦</b>	Duration-only		Dead	lline	•	
_		/25/17	Summary			Manual Summ		Progr			
			Project Sur	•		Manual Summ	_		ual Progress		
			Inactive Ta			Start-only	С	Slack			
			Inactive Mi	estone	$\diamond$	Finish-only	]				
						Pa	ge 3				

)	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predeces	sors	, '17 28	5	Feb 13, '1	7 21	Mar 6, '17
37		*	Communication Plan	4 days	Thu 3/16/17	Tue 3/21/17	213 days					,		
38		-5	Project Plan	11 days	Tue 3/14/17	Tue 3/28/17	0 days							ľ
39		*	Milestone Creation	11 days	Tue 3/14/17	Tue 3/28/17	29 days							
40		*	Test Plan	14 days	Tue 4/4/17	Fri 4/21/17	190 days							
41		*	Responsibility Assignment Matrix	14 days	Tue 4/18/17	Fri 5/5/17	180 days							
42		*	Project Plan	0 days	Tue 5/9/17	Tue 5/9/17	179 days	39						
43		-5	Testing	65 days	Mon 10/16/	Fri 1/12/18	0 days							
44		*	Creating Test Case	s 65 days	Mon 10/16/17	Fri 1/12/18	0 days							
45		-5	Big Revision	16 days	Fri 9/29/17	Fri 10/20/17	0 days							
46		*	Plan Review	16 days	Fri 9/29/17	Fri 10/20/17	60 days							
47		*	Task Distribution	16 days	Fri 9/29/17	Fri 10/20/17	60 days							
48		*	Responding on Feedbacks	16 days	Fri 9/29/17	Fri 10/20/17	60 days							
			Task			Inactive Summ	nary		External Ta	sks				
			Split			Manual Task			External Mi	lestone	$\Diamond$			
Projec	t: Loc	king4Co	Milestone		<b>♦</b>	Duration-only			Deadline		•			
,		/25/17	Summary			Manual Summ		_	Progress				_	
			Project Sun			Manual Summ	_		Manual Pro	gress			_	
			Inactive Tas			Start-only			Slack				_	
			Inactive Mi	estone	<b>♦</b>	Finish-only	]							
						Pa	ge 4							

D	A	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predecess	ors	, '17 28	5	Feb 13, '1'	7 21	Mar 6, '17
49		Node	Database	0 days	Sat 10/21/17	Sat 10/21/17	61 days	53,54,55	,56			13	21	19_
50		-5	Implementation	37 days	Sun 10/8/17	Tue 11/28/17	0 days							
51		-5	Back-End Developments	28 days	Sun 10/8/17		0 days							
52		-5	Database System Design / Implementation /Research	10 days	Sun 10/8/17	Fri 10/20/17	0 days							
53		*	Database Plan	1 day	Sun 10/8/17	Sun 10/8/17	10 days							
54		*	DB Modeling S	3 days	Tue 10/10/1	Thu 10/12/17	6 days							
55		*	User Table Imp	7 days	Thu 10/12/1	Fri 10/20/17	0 days							
56		*	Concert Table	7 days	Thu 10/12/1	Fri 10/20/17	0 days							
57		-	Algorithm Imple	17 days	Tue 10/24/1	Wed 11/15/1	10 days							
58		*	Search Algorith	3 days	Tue 10/24/17	Thu 10/26/17	0 days							
59		*	Recommendat	6 days	Fri 10/27/17	Fri 11/3/17	0 days	58						
				I.		I	I.	I I						
			Task	1		Inactive Summ	nary		External Tas	sks				
			Split	1		Manual Task			External Mi	lestone	$\Diamond$			
Projec	ct: Loc	oking4Co	ncerts Milestone	•	<b>♦</b>	Duration-only			Deadline		•			
•		/25/17	Summary			Manual Summ	•		Progress					
			Project Sum			Manual Summ	•		Manual Pro	gress				
			Inactive Tasl			Start-only	С		Slack				_	
			Inactive Mile	estone	$\Diamond$	Finish-only	3							
						Pa	ge 5							

D	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predeces	sors	17 28	5	Feb 13, '17	21	Mar 6, '17
60		*	Notifications A	5 days	Mon 11/6/17	Fri 11/10/17	0 days	59		20		15	21	1   3
61		*	Concert Info A	3 days	Mon 11/13/1	Wed 11/15/1	42 days	60						
62		-5	Front-End Develop	36 days	Tue 10/10/1	Tue 11/28/1	0 days							
63		-5	Web Developments	36 days		Tue 11/28/17	0 days							
64		*	Git Connectio	r 2 days	Tue 10/10/17		0 days							
65		*	jsp Connectio	r3 days	Thu 10/12/17	Mon 10/16/1	0 days	64						
66		*	Login Page Im	լ5 days	Tue 10/17/17	Mon 10/23/1	0 days	65						
67		*	Search Page In	15 days	Tue 10/24/17	Mon 10/30/1	0 days	66						
68		*	Notifications I	6 days	Tue 10/31/17	Tue 11/7/17	0 days	67						
69		*	Search Results	s 5 days	Wed 11/8/17	Tue 11/14/17	0 days	68						
70		*	User Page Imp	5 days	Wed 11/15/1	Tue 11/21/17	0 days	69						
71		*	Concert Page	I5 days	Wed 11/22/1	Tue 11/28/17	33 days	70						
			Task			Inactive Summ	an/		External Tasks	-				
			Split			Manual Task	ary	u	External Miles					
			Milestone		<b>•</b>	Duration-only			Deadline	SCOTTE .	<b>1</b>			
-		king4Co	ncerts Summary		·	Manual Summ	ary Rollun ——		Progress				_	
Date: S	Sat 3/	25/17	Project Sum	nmarv		Manual Summ			Manual Progr	ess			_	
			Inactive Tas		- "	Start-only	L		Slack					
			Inactive Mil			Finish-only	3							
						D-	ge 6							

D	0	Task Mode	Task Name	Duration	Start	Finish	Free Slack	Predecessors	, '17 28	5	Feb 13, '17	21	Mar 6, '17
72		-5	Android Developm	36 days	Tue 10/10/1	Tue 11/28/17	0 days						
73		*	Build a workspac	1 day	Tue 10/10/17	Tue 10/10/17	0 days						
74		*	Login Page Imple	8 days	Wed 10/11/1	Fri 10/20/17	0 days	73					
75		*	Concert Page Imp	14 days	Mon 10/23/1	Thu 11/9/17	0 days	74					
76		*	User Profile Impl	5 days	Fri 11/10/17	Thu 11/16/17	0 days	75					
77		*	Database Connec	8 days	Fri 11/17/17	Tue 11/28/17	33 days	76					
78		*	Designing Android and Web UI	0 days	Fri 11/17/17	Fri 11/17/17	41 days	76					
79		-5	Documentation	9 days	Thu 11/16/1	Wed 11/29/1	0 days						
80		*	Project Process Doo	2 days	Thu 11/16/17	Fri 11/17/17	0 days						
81		*	Tutorial Creation	5 days	Mon 11/20/1	Fri 11/24/17	2 days	80					
82		*	Release	0 days	Wed 11/29/1	Wed 11/29/1	33 days	81					





























